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37-38 CRO

Yakima Area Urban 
Creeks/Moxie, WideHollow , 
Cowiche Creeks     ( 5 )                 
L               

WA-37-1048     
WA-37-1047  
WA-38-381015

FC x FY04 11/04 
6/1/2004

5/07 
2/1/2007 Aug-07 FY04 List.  R. Anderson; J. Joy; L. Gadbois. Kickoff 

3/25/04. Kickoff 7/25/06.  H. Rueda

37-38 CRO Yakima River
WA-37-1020     
WA-38-1010  
WA-39-1030

Toxics x FY07     (Jul-
06) Mar-06 FY07 List.  M. Peterschmidt; J. Creech; R. 

Anderson; A. Johnson.

38 CRO Naches River     ( 18)       L WA-38-1010 Temperature FY04 6/04 
10/1/2004 Mar-07 FY04 List. M. Peterschmidt; S. Brock; R. Anderson.  

D. Ragsdale. Kickoff 10/15/03

39 CRO Upper Yakima Tribs  (22 ) .                  
.                                          L

WA-39-1070 
WA-39-1060 Temperature x x FY05 May-05 pending? FY05-FY07 List. J. Creech. A. Stohr; L. Gadbois. 

Kickoff 5/10/06.
Wenatchee River Basin ( )          
..                                       M  FC x Fy03 Jun-03 © 12/05 Dec06 

5/1/2006 Same as below

45 CRO Wenatchee River Basin ( )          
..                                       M  

WA-45-1010 
WA-45-1020  DO; pH; x FY-03 Jun-03 April 06 

Mar/05
Jun 07 Dec 
06 Mar06

FY02 List.  D. Schneider; J. Carrol;G. Pelletier;  L. 
Gadbois. Kickoff 3/26/02

45 CRO                                                 
( ) Temperature x x FY 03      Jun-03 Aug-05 Dec 06  May 

06  Mar 06
N Cristea

45 CRO Mission Creek ( 13)    M WA-45-1011
DDT; DDE; 
Guthion; 
Pesticides

x FY02 4/03 
8/1/2003

Oct/04 May-
04 3/1/2004

Mar07 
3/1/2006 FY02 List. D. Schneider; D. Serdar;  L. Gadbois.

45 CRO Wenatchee National Forest WA-45-1010 
WA-45-1020 Temperature x x FY02 *Jul-02 ©Nov 03 

6/1/2003 CRO Integrate N/A
Partnership with USFS. D. Schneider; T. Whiley/B. 
Cleland; D. Ragsdale.  * work plan. CRO will 
package for submittal.

Toxics May-05 N/A 2/07 9/06 
6/06

Aug-07 Same as below   A. Johnson. Kickoff 11/21/05

34 ERO SF. Palouse River    (  )    L WA-34-1020 FC,pH,DO,Am
monia Aug-05 6/2006 

6/1/2005 Jun-08 FY05 List.  E. Snouwaert;J. Carroll; Bill Stewart. 
Kickoff 11/21/05.

34 ERO Palouse River    (  )          L WA-34-1020 Temperature Nov-06 Jun-06 Jun-08 J. Carroll.  Same as above

32 ERO
Walla Walla, Touchet Rivers 
& Mill Creek ( )  .                                   
.                           M

WA-32-1010 Temperature FY04 Aug-03 9/06 Jul/05 
Apr05

6/07   
11/1/2006

FY02 List. K. Baldwin; J Joy Proj. Mgr; A. Stohr;  H. 
Rueba;  Kickoff 3/7/02. Proj. Expansion.

(FC 11) WA-32-1010 FC FY02 Aug-06 Dec-05 2/07 
10/6/2006 J Joy - see above

32 ERO
Walla Walla, Touchet Rivers 
& Mill Creek ( 15)  .            
(conventionals)          M

WA-32-1010  pH, DO, FY02 Aug-02  3/06      Jul 
05 4/1/2005

  DO- 6/07 
11/06

FY02 List. K. Baldwin; G. Pelletier Mgr; A. Stohr;  
H. Rueba;  Kickoff 3/7/02.

35 ERO Tucannon-Pataha Creeks. (  
)

WA-35-2010 
Wa-35-2013

Temp;FC;pH; 
Turbidity x FY07 FY07 List.  D. Gray.  Streamlined w/ 2514 PU 

Lead.  L. Mann
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41/43 ERO Moses Lake,    (1)          M
WA-41-9250 
WA-41-1010 
WA-41-2010

Total 
Phosphorus Sep-00 Mar-01 ©6/06 

1/3/2002 Mar-03 On Hold 
6/1/2003 Sep-04

Complete load for Moses Lake.D.Knight; B 
Cusimano; J. Carroll; C Pitz; L Gadbois.  On Leg. 
Hold 3/03,to 2007. Publish Tech Rpt 6/05

41/43 ERO Rocky Ford Cr, Crab Cr.    
(2)                                   M

WA-41-9250 
WA-41-1010 
WA-41-2010

Temp.; pH; DO D.Knight; B Cusimano; 

55 ERO Little Spokane River    (     ) .                                       
M

WA-55-1010 
WA-55-1011 
WA-55-1012

DO; 
pH;FC;Temp. FY04 Jun-04 Jul-07 Dec-07 FY04 List. J. Jones. Dr Shulin Chen WSU- 

Grant/Contract; K. Erickson; J. Joy. D. Ragsdale.

56 ERO Hangman Creek/Latah Cr.       
.   (  )                                M WA-56-1010

DO; 
FC;Sus.Sed; 
Temp.

x FY04 Jan-04 5/07 5/06       
5/05

12/07  8/07 
9/06 12/05

FY04 List. E. Snouwaert;  J. Joy; D. Ragsdale.  
Spokane CD;  Kickoff 2/10/04.

54-57 ERO Spokane River    (2) same PCB /Fish 
Tissue x 9/03 6/03 

3/1/2003
9/06 Aug05 

5/1/2005
12/07 2/06   
10/1/2005 Jan-09 Drea Traumer; D. Serdar;D. Ragsdale; Kickoff 

3/25/03.

54-57 ERO Spokane River & Lake  
Spokane (3)              H

WA-54-1010 
WA-57-1010 
WA-54-9040

DO/BOD 
loading study Partial Jul-98 Nov-00

©Dec-04 
Sep03 
May03

Mar-06 3/07 7/05 Mar 
05 1/1/2005 Apr-08  B. Cusimano; D Ragsdale.  UAA -Conssidered.  

Managed Implementation Plan.-Delayed

54-57 ERO Spokane;   phosphorus 
model update WA-54-1010 Phosphorus Partial Jul-98 Nov-00

©Dec-04 
Sep03 
May03

Mar-06
3/07 7/05      
Mar 05 

1/1/2005
Apr-08 Combine with above.  

54-57 ERO Spokane River ( ) unlisted TDG Partial FY03 N/A 10/05 
7/1/2005 FERC FY03 List. J. Bellatty; J. Perodi; P. Pickett; H. 

Rueda. Possible study only. FERC Cert.

54-57 ERO Spokane River ( ) WA-54-1010 Temperature x FY03 EPA

FY03 List.  J. Perodi; P. Pickett.   Listing 
addressed by EPA mainstem Col. TMDL. 
Awaiting EPA coordination: impairments across 
jurisdictions. On Hold.(Rick Parkin)

57 ERO Newman Lake  (1)              L           WA-57-9020 Total 
Phosphorus FY04 N/A ©4/06 

11/05  2/05
12/06 9/05  
6/1/2005 Feb-05 Lakes Project. T. Whiley; K.Merrill; M. Turvey. Draft 

6/16/06

62 ERO Pend Oreille River       (   )     
.                                         H

Unlisted         
WA-62-1020 TDG              FY04 Apr 04 

2/1/2004
10/06    
4/06

12/06 Delay 1 
Yr. for FERC

Fy04 List. J. Jones; P. Picket; Helen Rueda.. 
Kickoff 3/1/04.

Temperature Jun-06 Apr-07 May-08 Modeling by PSU 4/06

1 NWRO Lake Whatcom (4)        M WA-01-9170 DO; FC x x Jan-02 7/02 
10/00

8/07 Apr-05 
Dec-04 

7/1/2004

4/08 Oct-06 
Jun-05 

1/1/2005

FY02 List. S. Hood; P. Pickett; D. Ragsdale. 
Controvresial sub-committee. Delay-Portland St 
DO model-no report.

1 NWRO Whatcom Creek (1)      M WA-01-3110 Temperature x x FY04 May-02  3/07 1/06 
Jun04 5/07 2/05 FY04  List. S. Hood; N. Cristep; D. Ragsdale.

1 NWRO Whatcom Creek (2)      M WA-01-3110 FC x x Jan-02 May-04 
10/1/2001  Aug/04 12/06 4/06 

9/05 2/05
FY02 List.  Partnership City of Bellingham. S. 
Hood;  D. Ragsdale. Bellingham response.
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1 NWRO Drayton Harbor  (  )       M WA-01-0020  FC x FY06 FY06 List.  S. Hood; X- Cristea; D. Ragsdale.

3 NWRO Lower Skagit River (3) …     
..                                       L

WA-03-1010; 
1015; 1017 DO x Oct-94 Jan-95 Jul-97 Dec-99 (S)           

6/7/2000

Implemented 
by Permit.       
Jun-01

Permit. Not on '96 303(d) List. S. Lawrence; P. 
Pickett; Jayne Carlin. Submitted 6/7/00; 
preventive TMDL, no EPA action required.

3 NWRO Samish Watershed  ( )     L WA-03-2010 FC Jul-05 Jan-06 May-08 Nov-08 FY05 List. S. Lawrence; T.Swanson;T. Chellis. 
Late FY start.

3 NWRO Skagit River          (11 )   L

WA-03-1010 
WA-03-1011 
WA-03-1012 
WA-03- 1017 
WA-03-1018 
WA-03-1019 
WA-04-1021 
WA-03-1023 
WA-03-1025 
WA-03-1040 
WA-03-4200

Temperature Mar-01 1-Aug
©1/04 9/03  

6/03    
12/02

Oct-03

 6/07   12/06      
Apr 06 Jun/05   
Oct 04  Mar04  

Dec03

7/08    6/07 
5/1/2005

S. Lawrence;  D. Ragsdale; S. Brock; Jayne Carlin; 
Kickoff 2/01. FLIR FY02.  Delayed, prioritization 
of Stillaguamish.

5 NWRO Old Stillaguamish Channel . 
(  )                                    L QE93BW DO; pH; FC FY06 May-06 Dec-07 Jun-08

FY04 List. S. Lawrence; G. Pelletier;  Jayne Carlin; 
Split from mainstem  FC/DO due to tide-gate & 
Stanwood WWTP changes. Kickoff 7/31/06.

7 NWRO Snoqualmie River  (   )   M   WA-07-1060 
WA-07-1100 Temperature FY06 Jun-06 Sep-07 Mar-08 Fy06 List. R. Svrjcek; X-Cristea; Jenny Wu.  Kickoff 

3/7/06.

8 NWRO Thornton Cr     (1)       L WA-08-1020 FC Hold ON HOLD;Basin Station. Partnership w/SPU.  
SPU monitors and implements. A. Dettelbach.

8 NWRO Bear & Evans Crs  ( 2 )    L WA-08-1095 Temp;  DO FY06 May-06 Oct-07 May-08

FY04 List. Partnership KCDNR. Sammamish 
Washington Assessment and Modeling Project. 
Covers most waterbodies WRIA 8. KCDNR 
Partnership. X- Dettelbach;. M. Roberts, Jonathan 
Frodge; L Mann. Posible 14 projects.  

8 NWRO FC Feb-07 May-08 s. Lee; Y. Cabara

8 NWRO South Lake Sammamish 
Tributaries.    (5)             L WA-08-1116 FC FY06 Jun-07 12/07 

6/1/2006
FY06 List. X- Dettelbach; L. Mann. Delay-
Bellevue.

9 NWRO Green River Basin  (   )    L 
Newaukum

WA-09-1020 Temperature x FY07 Oct-07
FY02 List.  Based on partnership w/KCDNR-Green 
River WQ Assessment; S. Lee; M. Roberts, M. 
Turvey.

9 NWRO Green River Basin  (   )    L WA-09-1020 
WA-09-1030 DO x FY07 same as above

9 NWRO Longfellow  Creek.  (1 )                 
.                                        L WA-09-1000 FC Hold Fy04 List.  EAP collecting data. S.Lee; J. Carlin.

9 NWRO Des Moines Cr  ( 1 )    L WA-09-2000 FC Hold FY04 List. EA collecting data. S. Lee; J. Carlin
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15 NWRO

Sinclair/Dyes Inlets Tribs.    
(6) ;    Clear Cr; Barker Cr; 
Gorst Cr;Blackjack 
Cr;Annapolis cr; Beaver Cr;                                   
L

WA-15-5000 
WA-15-5100 
WA-15-4000 
WA-15-4200 
WA-15-4400 
WA-15-4900 

FC x x FY03 8/03 6/03 3/07   Mar 
06 2/1/2005

9/07     Sep 
06 Jun/06 

Aug/05

FY03 list. S. Lawrence; M. Roberts; M Turvey.   
ENVVEST Related..  Delay-Navy Model Results.

15 NWRO Sinclair/Dyes Inlets  ( 3)  
Marine                            L same FC Nov-02 Mar 07 

2/1/2005
9/07   Jun/06 

Aug/05
FY03 list. S. Lawrence; M. Roberts; M. Turvey.   
ENVVEST. Delayed

15 NWRO
Sinclair/Dyes Inlet;   (  )            
.                                       H       
TCP Site Cleanup

WA-15-0040 
WA-15-0050

Sediment 
Toxics 

FY02 List. Partnership with Navy,- ENVVEST; - S. 
Lawrence;  W. Kendra; G. Pelleier; N. Blakley; 
John Palmer; Bill Glasser;  Mike Rylco, Martha 
Turvey-EPA; Timed Sequenced-parameters.

10 SWRO Lower  White (Stuck) River;   
(1)           G01         H WA-10-1030 pH x x Nov-96  12/06 6/03     

4/02
  4/04  11/03    

5/02

 12/07  12/06 
6/05       6/04  
12/03    12/02   

9/02    
6/1/2002

Complete

 White River Nutrient Study.  G. Zentner;  R. Vaga. 
L. Mann. Tech. Gp underway;   A draft TMDL now 
being reviewed by the technical group. Delay-
lacks technical agreement& Water Right.

10 SWRO Meeker Ditch &  Clark's 
Creek  (4)                  L WA-10-1028; FC; DO; pH; 

Temperature x x RFP 6/02 
12/01

10/06 
12/1/2003 May-04 6/07 10/04  

6/1/2004
FY01 List.  C. James; L. Mann.  City of Puyallup 
(lead). Staff Vacancy.

10 SWRO Puyallup River   (  )        L WA-10-1020 FC x FY06 Oct-06 Oct-08 Sep-09 FY06 List.  C. James; L. Sullivan; L Mann. Kickoff 
6/22/06.

13 SWRO
Henderson Inlet, Woodland, 
Woodard, Dobbs, Libbey 
Creeks ( 13) L 

WA-13-0010 
WA-13-1600 
WA-13-1500 
WA-13-1400  
WA-13-1700

FC;              x FY02 2/03 6/02 
5/02

 Mar 06 Dec 
05 Mar 05 

Jan 05 
12/1/2004

Aug-05 12/06 Jun06 
8/1/2005

FY02 List. C. Hempleman; D. Sergeant; D. 
Ragsdale.  FC Only in tech report.

13 SWRO
Henderson Inlet,        L  
Woodland, Woodard, 
Dobbs, Libbey Creeks ( 13) 

same Temperature FY02 List.  C.James;   On Hold, local concerns

13 SWRO

Deschutes R-Capitol Lake- 
Budd Inlet Deschutes River     
(42 )   .                     .                                      
M   

WA-13-1015 
WA-13-0030 
WA-13-0020 
WA-13-9020 
WA-13-1010 
WA-13-1020 
WA-13-1022 
WA-13-1024 
WA-13-1300 
WA-13-1380 
WA-13-1350 
WA-14-0010 

DO;  pH; FC;  
Temperature; 
Fine Sediment

x FY03 Oct-03 6/08 
12/1/2005

12/08 
6/1/2006

12/08   
6/1/2006

FY03 list. C. Hempleman; M Roberts; D Ragsdale.;  
PCB is part of Verification Project. Kickooff 
3/20/03.
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12 SWRO Steilacoom Lake  & 
Chambers Cr (1)       H WA-12-9080

Phosphorus ) 
Copper x x Jul-98 None Sep-98  ( A )       

2/14/99 On Hold Lawsuit
EPA TMDL. J Barreca; S. Butkus  D. 
Ragsdale. Approved 2/14/99. EPA Withdrew 
Phposphorus. 1/31/02.Solar Bees.

12 SWRO Steilacoom Lake  & 
Chambers Cr (1)       H WA-12-9080 Phosphorus x x FY02 None On Hold Scoped but not selected in priority

14 SWRO Oakland Bay (7)          L

WA14-0110 WA-
14-1850 WA-14-
1600 WA-14-
1650 WA-14-
0050 WA-14-
1800

FC, FY04  Sep/04 
Jul/04 Mar-08 Jun-08 FY04 List. C. Hempleman;A Ahmed;L. Mann.  

Kickoff 9/11/03. 

Temperature Apr-05 Mar-08 Jun-08
23 SWRO Upper Chehalis River , (  ) WA-2300 pH x FY07 FY07 List.  D. Rountry; G. Pelletier

24 SWRO Lower Willapa River -                          
.                    (2 )          M see above FC Jul-03 Jun-05 

9/1/2003
6/07 Dec-04 
12/1/2003

Pending FC data review by Tetra Tec.  Joint 
submittal with DO project.

24 SWRO Upper Willapa River -                          
.                    (1 )          M see above FC 5/05 

7/1/2003
Jun/05 

9/1/2003

6/07 6/06     
Dec-04 

12/1/2003

Pending FC data review by Tetra Tec.  MST work 
continues through 12/04.

26-29 SWRO
Gifford Pinchot USFS     
(18).. .                                             
L

WA- 26           
WA-27-            
WA-28-        
WA-29-

Temperature FY05 N/A
? Dec 06   

Jun-06 2/06 
12/05

FY05 List. D. Howard;T. Whiley;D. Ragsdale. West-
side USFS Temp TMDL.

27 SWRO E. Fork Lewis River   ( 4) L WA-27-2020 
WA-27-2030 FC, Temp FY05 6/07 ?  FY05 List.  X- Howard; S. Brock; M. Turvey. Kickoff 

3/24/05.

28 SWRO Salmon Creek; (6)G     L WA-28-1020 FC; Turbidity x Jan-95 Jun-95 Oct-95 Jun-00 (A)                           
4/5/01

Completed 
3/11/05

NPS TMDL. Restart o/a 10/99. D. Howard . B 
Cusimano; Kickoff 10/6/99; D Walsh; Submitted 
2/1/01. Approved 4/5/01

CR
ERO; 
CRO; 
SWRO

Columbia River ; UC-4   H ? Temperature ongoing Dec 02 
3/3/2002

Delayed 
Jun03 

8/1/2002

FY02 list.  EPA lead for Temp.  M. Herold; A. 
Butler; P. Pickett; ML Soscia.  Split into Lower Col., 
Snake, & Upper Col. Projects.
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